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 Q1 2018 accomplishments:

 Overall

• The separation of MDCPS from MDHS is on schedule in this first quarterly status report of State Fiscal 
Year 2018 (SFY 18). 

- Administration and Information Technology have a few remaining important tasks to wrap up and are essentially 
operating independently from MDHS. 

- MDCPS Financial Services had planned for most transition activities to be performed in SFY 18 in agreement with 
MDHS. This accounts for the activities that need to be performed by Mississippi Department of Financial 
Administration to separate the Agencies in MAGIC and SPAHRS. 

- The end date of June 29, 2018 is still the projected end date for full separation based upon updates to the overall 
workplan. 

 The Administration division of MDCPS has separated out Facility Management to report 
directly to the Deputy Commissioner of Human Resources & Administration. In September 
2017 MDCPS hired the new Facility Operations Director. 

 MDCPS Information Technology and Continuous Quality Improvement overall completion has 
shifted to June 21, 2018 due to changes made in workplan. The change was due to the 
dependence of certain transition activities tied to the migration of MACWIS to a Linux 
platform. The current estimate for this migration to complete is June 2018. 

 The Financial Services lead meet collectively with Mississippi Department of Finance 
Administration, Legislative Budget Office, and their counterparts at MDHS to review the steps 
necessary to establish MDCPS as a standalone Agency in MAGIC and SPAHRS. The Department 
of Finance Administration explained the initial step of MDCPS providing organizational 
structure and cost center breakdowns. These will be provided to the Department of Finance 
Administration by the end of October, 2017. 


